

# Project Management Fundamentals - Actively manage the risk and quality of your projects (Part 4/6)

In the business environment of today, delivering projects is particularly challenging, with less than 30% of projects being deemed successful at completion. Through planning and active management, organisations can reduce the risk to their projects, and increase the quality of deliverables. Module 4 of the MCI Project Management Fundamentals Online Course enables organisations and individuals to actively manage the risk and quality of their projects.

[Click here](#) to access the video overview.

## Snapshot

Duration: 90 minute

## Learning Outcomes

- Identifying risks and develop strategies to manage them
- Developing and implementing quality control and assurance activities
- Facilitating the development and approval of Quality and Risk Management Plans
- Managing stakeholders through the quality and risk management process

## Course Outline

- Active review of global standard approaches to quality and risk management
- Hands-on application of theory to a case project
- Facilitated discussion of best practices
- Active discussion of human issues associated with quality and risk management