

Project Management Fundamentals - Manage the work of your project with detailed planning (Part 5/6)

As competitive pressures grow, businesses need to be able to deliver as efficiently as possible. Today, successful Project Managers need to be able to design and implement a planning process that suits the context of their particular project. By effectively planning the work of their projects, Project Managers can reduce delays, rework and deliver their projects for less. Module 5 of the MCI Project Management Fundamentals Online Course enables organisations and individuals to effectively manage the work of their projects with detailed planning.

[Click here](#) to access the video overview.

Snapshot

Duration: 90 minute

Learning Outcomes

- Defining the activities required to deliver the project
- Estimating the duration and resources required for project activities
- Facilitating the development of the project schedule and cost baseline
- Efficiently managing the human resources of the project

Course Outline

- Active review and critique of decomposition process
- Hands-on development of a project schedule
- Review of established scheduling tools including Microsoft Project
- Active discussion of best practice
- Understanding how to scale the planning process to your context