

# Project Management Fundamentals - Simplify your projects with core project planning (Part 2/6)

Today, as their business becomes more complex, many organisations seek to simplify their projects. By decomposing projects and managing their scope, organisations are able to provide management with realistic estimates early in a project's lifecycle, reduce the risk of dreaded scope creep and improve the efficiency of both the planning process and the work performed on the project. Module 2 of the MCI Project Management Fundamentals Online Course enables organisations and individuals to simplify their projects with core project planning.

[Click here](#) to access the video overview.

## Snapshot

Duration: 90 minute

## Learning Outcomes

- Understanding the drivers and solutions for scope creep
- Facilitating the development and approval of a Scope Statement and Work Breakdown Structure
- Dealing with the typical issues presented when scoping project
- Designing and customising the scope management process for a project

## Course Outline

- Facilitated discussion of common scope management issues
- Active review of global standard approaches to scope management
- Hands on development of a Scope Statement and Work Breakdown Structure
- Interactive discussion of best practice scope management